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EGE-CO
SUBJECT: C-arationed Report of 79th Engineer Group (Construction)
for veriod Endirig 30 July 1970

Secvion I, Significant Organigation Activities

A. Headquarters aud Headquarters Company, 79th Engineer Group

1, Generalt

a, The 75th Enginetr Group (Construction) command post vemained at
the Flantation Compound, long Binh, RUN, throughout the repérting period,

b, Enemy-initiated sctivity throughout the Group Area of Operations
remained relatively light throushout most of the peried,. The primry
reason for this was the combined operations into Cambodia during the period,
The enemy generally remained despersed and conducted only indirect fire
attacks with the exception of the areas adjacent to and in Cambodia, During
the closing period of the Cambodian Campaign and immediately thereafter the
eneny made heavy attacke against isolated element~ of ‘the command, During
the period, the Group suffered 215 casualties (12 XIA, 203 WIA) of which
139 (7 KIA, 132 WIA) occurred during the Cambodian Cempaign,

2, Command and Controls

- -& Tha 79th Enginesy. Orenp continued to be commanded by COL Ernest
J. Denz, During the period three of the p's battalions received new
commanders, Gn 11 July 1970 LTC Richard H, Cray assumed comnand of the 31lst
Engineer Battglion (C)(A) from ITC Owynn A, Teague, M 5 July 1970 ITC
Robert P, Monfore assumed command of the 62nd Engineer Battalion (IC)(P)
from ITC Paul C, Driscoll, (n 14 May 1970 ITC Nelson P, ‘Conover assumed
commnd of the 588th Engineer Battalion (C)(A) from LIC Thomas A, Stumm,
Other persommel changes in the Group Headquarters Staff ‘inclided MAJ
Edward R, Janues who assumed duties as the Executive Officer, MiJ Williaw
E, Moeller replaced MAJ John H, Vickers as S-3 Officer,~ CPT Richard B,

Kepner replaced MAJ Hugh P, Stevenson as Sl Officer. . ‘

3. Personnel, Administration, Morale and Discipline:

. a, Poersonnel: During the reporting period there were no significant
personnel activities, Some strength shortages in MOS 94BLO (Mess Steward)
continue to exdst without- immediate sign of velief, The Cambodiun operations
caused no significant perscmnel problems, Continued emphasis placed on
proper personnel management  alYowed the 79th Engineer Group operations to
remain at its usual high levé) of performnce, ' '

b, *Morales lMorale was mintained at a high level theoughout the
cammnd, as evidenced by the continued high rate of promotions and excellent
Espirit de Gorps. The Group had 331 extensions and 53 reenlistments during
the period., The high level of morale was parbicularly significant in the
successful completion of all assigned operations during the Cambodian
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SUBJECT: Operational Report of 79th Engineer Group (Construetion)
For Period Ending 30 July 1970

Campaign despite unusunl hardshipe and extremely-long working hours.

¢. JAwardse A total of 1094 decorntions were awarded during thé pér:lod.
These included 2 Silver Stars, 40 Bronze Stars with "', 7°/rmy Commendation .

Medals with "Vn, 188 Ronze Star Medals, 3 Legion of Merits, 686 Army

Commendation Medals, 13 Adr Medals and 155 Purple Hearts,

ds Diselplinary punishment remained essentially the same with a
moderale-increase of Article’ 15's'for minor offenses and no change in the
number of Gourt-Martials, "Marijuana .cases continue to be at a lower level
than vrevious auarters, ) '

e, There were 2l Congressional Inquiries during the period, The
inquiries received during the period covered a wide spectrum from people
seeking support’ from a service member, EM accusing the Army of violating
his rights as guaranteed under the""Bill of Rights", to various requests
for special conalderation for Compassionate Discharge or Reassignment,

The majority of tane reovests were in the area of Compassionate Discharge ’
and Reassignment, HNine of the inquiries received were initiated by

individuals other than the individual involved, None of the inquiries

received during the period carried raci~l overtones. ' The continued commnd
emphasis placed on the reduction of' congressionals through frequent education
and informdtion classes delineating the available sources of assistonce
centributed eonsiderably to the twenty~nine percent redvstion of inquiries
during the period, : ) .

L. Intelligenee and Counterintelligences®
a. The 79th ilngineer Group Headquarters cort inues to receive am

di tribate intelligence documents’and informition from 20th Engineer

¥- .« de, II Field Force, Vietnam, and cther higher headquarters. Spot’

fsg rty 1t eneny activity are required of all units within the commnd,

These are Lromptly forwarded to 20th Engineer Brigade Headquarters,

b, Initinl-security briefings for all newly arrived personnel‘who are
assigned to HHC, 79th' Engineer Group, 66th Fngineer Company (TOPO), 1Oith
Enginecy Company (DT), and 79th Engineer Compiny (Bridge)(Provisional)
were cortimied by this headquarters, The daily intelligence briefing
continued to give the Group Staff a current picture of the military and
cperatiornl highlights throughout. III Corpes Tactical Zone,

¢, The Group continues to handle security actions for persomne). assigned
tc HHGC, 79%h Engr Gp, 66th TOPO, 104th and 79th Companiés, This: iricludes
validation of elearances up to and including TOP SECRET, Perspnnel security
actions for the Group!s battalions and their attached companies are ndminist:ered
by the Battalion S-21!g, T S

FOR OFFICIAL USE ONLY

INCL 3




bd 4

EGE~3

SUBJECTs Operational Report of 99tk Bngineer Croup (Corstruction)
,?or Period Ending 30 July 1970

'ty o

56 P}ans,'Opefnp_gom and Trainings -

a, Generals’ The 7)th Mgineer Group's Quality Control:and Construgtion
Maagement Programs continued to recesive cormrnd emphasis,'’ This,. together *:
with assistance®wnd guidance in design ~nd planning frem the Croup Staf?,
hag resulted in®tiie ‘mintenance of both quality and quantity. of construction
by 211 of our battalions, Cortinued emphasis was pl-ced on assistance
visits to 111 eletents of the command, .

b, Operations: During the months of May and June the largest portion
of the Group's availnble resources were.utilized in support of the Cambodian
Campalgn, The Group supplied assist-nce to all elements of the task force
in the Fishhook area of Cnmbodia, /Att-ached as an inclosure to this report
is the .fter .\ction Report for the Cambodian Canpaign, As'a result of
the incrpased emphasis on support of this operaticn, other operatioml
rissions and projects were deemphisiged, The LOC Program contimed (o
rcceive emphasis during the period and suffered no significant setback
24 a result of the Cambodian Campaign. During the month of July, construction
on varied combat and operational support missions continued as the Group
maintained its high standards of support to the 25th Infantry Division,
the 1st Air Cavalry Division, and other US and ARVN units in the III CTZ,

¢. Land Clearing: ‘

(1) The 62nd Engineer Battalion supported the 25th Infantry Division,
the lst Air Cavalry Division, the 18th /RVN Division and II Field Force,
Vietnam with land cleiring operations dyring this period, it the present
time, the 118th Land Clearing Company (ARVN) is undergoing an OJT training
program conducted by the 62nd Engineer Battalion, The 318th land Clsaring
Company (ARVN) successfully corpleted the training program during the period,
and is currently conducting s own land clearing operation,

(2) The 60th land Clearing Compnny (U8), 984th land Clearing Company
(Us), and the 318th land Glearing:Corpony (ARVN) continued to eiiminate the
enemy's cover and concealment 28 they cleared a total of 27,688 acres during

‘the reporting period, Opsrations were conducted throughout the III Cor'pa

Tactical Zone. Clearing operations were held in the vicinitv of Mhon
Trach, Minh Thanh, the Renegade Yoods, the Dog's Head iren, and Bear (nt,
During the Canbodian Campaign, operstions were conducted in the vicinity
of Thien Ngon, Bu Dop, and the Fishhook region of Carbodia,

(3) During the period, 62nd Engineer Bittalion received four DSG
Caterpiller Tractors with Rome Plow Kits for tgsting and evaluation. The
D96's proved to be well adapted for 1nnd clearing, They consistantly cut
three to four times ns much jungle as the same number of D7E!'s, The most
significant problem encountered was difficulty in transporting the D9G!s,
The 60 ton lowbed proved to be the only suitable means of carrying the
L9G8s. These trallers are scarce in this commnd,
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SUBJECT: Operational Report of 79th Engineer Group (Construction)
For Period Ending 30 July 1970

d. Airmobile Equipment: The 3ist Engineer Battnlion continues to
provide airmobile equipment support throughout III Corps Tactical Zone.
Equipment support missions during the period continued to be miinly limited
to the provision of doser and backhoe support to isolated fire suppart bases
and CIDG operitioml camps,

e. Training: The 79th Engineer:Group continued its weekly trairing
in Army and USARV mandatory subjects, as well as weekly officer classes.,
The training has been expanded to include intensive training in physical
security as a result of the reduction in availabie security forces from
outside agencies. All newly arrived replacements are now receiving initial
in-country orientation training at divisional tactical training centers.

6. .isti t

a, Supply!

(1) During the reporting period work w-s contimued on tr~nsfer of the
necess'ry equipment to the 318th land Cle~ring Comprny (/RVE) in order to
properly equip the unit,

(2) Mrjor items of equipment were receivéd at an Accelernted rote to
f1il requirements for the Carbodinn Oper~tion, Due to the urgency of the
- requirements for additional items of equipment not readily available, tem-
porary loan actions were necessary in miny instances, Ls a result of these
transactions, certain items of equipment in excess of TCZ Authoriz-~tiom,
but required for current operations were obt-ined for retention on a tem=
porary bnsis (i.e., 2 en MLBALIE tanks w/mine rollers, 2 en commercial fork
1ifts, mineswcep jecps, etc.).

(3) Dwring the Carbodinn Operation prestock-ge of construction mterisls
~t forward locations was developed to relieve the pressure on transportation
recuirenments from US .rrmy Depot, Long Binh to job sites, Extensive wse of
S~igon Support Command Transportation units 2ssets enabled organic trans-
portation assets to remuin in forward ~reas for moverment of materinls and
equirnent to the various work sites, Intensive nmnn~gerert-of construction
mterinls at Group level by expediting releases from depot, monitoring on
hand items at forward lacations and arr~nging for, tronsportation contributed
a great deal to the success of the Group during the operation,

b, Reports of Surveyt The valuc of reports of survey processed during
the reporting period increascd considerably fron the previous reporting
period to a value of $185,500,00, The primry cruse of the lirge increase
in the 9ollar value of surveys was the failure of the individu-l units of
this command Lo perform the necessary adrdnistrotive ncticns for Combat
Losses in the required time perjod. The tactical situaticn, ard in sme
cases communication prcblem, were of such ~ nature ihnt the vwning organi-
zations werc no. aware of the final determinetion of ccrbat loss before
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EGE~CO
SUBJECTs Operational Report of 79th Enginesr Group (Construction)
Por Period Ending 30 July 1970 ' .. r ..

the administrative period hid elapied, In ~ther than Combet Losses, the
contributing factor comtinued to be reports of survey for vehicle atcidents,
Stringent controls contimmed to be applied to this area, and security of
government property contimes to receive cormand emphasis,

¢, Pooll Servicess - o

(1) The first two months of the reporting period (1 ¥ey=30 June)
were devoted in their entirety to Cambodian Operations, ‘Of the four
battalions nssigned to the Group, thres ~ the 3lst, 62nd, and 588th Engineer
Battalions were extensively engaged in all phases of Engineer Activities
in the Cawmbodian Campeign, Class I support. for these battalions during
Miy and June were’ provided by the Quan loi, Cu Chi, Tay Minh, and Katum
ration breakdowns, with Quan Lof and Toy Nirh (lst idr Cavalry Division -
and 25th Infantry Division) bearing the brunt of the sppport requiremts,
Due to the constant shifting of locations. of the compmnies and detached
platocns, direct provisioning of many of:our umits by gupporting elements
was no feasible, Although both of the supported divieicns subsisted
primarily on "C* rations during this period, our -englneer companies, where
possible, elected to have their mess sections *y6sompany them in° forvard areas
and use organic transportation for-resupply. Without exception, at least
two hot meals were available -daily, along with the luxury of ice,

(2) July was a month of transition as all units retumed from the
Cambodian operations and relocated themselves, Kew mess accounts were
opened, excesses disposed of, shortages requisitioned and equipment cleaned,

d. .l'hirxtenmces i.verage Dead-line statistics for the three -onth
period are as followss.

Category - - . g%gﬁ
Oritical (Selected Engineer Ordinance Equipment) .
MCA/10C Equipment 13,3

The division of deadline between items requiring organizational and direct
support maintenance et the end of the reporting period was 46,77 of dead~-
lined equipment in organizational maintenance and 53.3% in direct support
maintenance. The incrensed deadline rote during the quarter was o direct
result of the C~mbodiin Operntion. During the reporting period all Battalion
Maintenance Officers were changed. These chinges, combined with a large
number of unit moves (8ome companies moving five times) and unit frace
tionaliming, contributed substantinlly to the disruption of the normal
minten-nce routine, . . : . .

6. LOC Program: No new items of LOC equipment were received du:d.ﬁg

the period, The Group!s density was reduced to 57 items on hand during the
period as the result of transferring one transit-mixer to another organization,
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EGE-CO
SUBJECT: Operational Report of 7%h Engineer Group (Construction)
For Period Ending 30 July 1970 .’

Increased dendline of equipment during the period was primrily caused by
increased haul distances nnd working periods for the 12 cubic yard dump
trucks, Problems in the repair of this equipment. contimme. However, close
supervision, extensive’ follcw-up, and 2 controlled mnintenance program for
the MGA/IOC equipment’ continues to pay dividends, The addition~l mintemanee
work on the 12 cubic yard durp trucks continue to create some problems #ith
the reduction of the number of Dyna-mectron Corporation personnel availsble
to perforn maintenance,

B, 66th Engineer Company (’l‘opogr'zphic)

1, Generzl: The 66th Engineer Comp'uv remained located ~t the Plantation
Compound, Tong Binh, RVN,

2, Cormnd: No significrmt commnd changes took placed during the reporting
period, The company remrined attached to the 79%h Engineer Group and under
oper~tioml control of the M Division, US/RV Engineer Section,

3. Personnel, Mog:.ge )y F.dr:iii{istmtignJ' ~nd Discipline:

a4, Persormel: Although the unit is presently over its authorized
strength, a shortage of certain type of personnel continues to exist, The
Cartographic and Reprodiction Platoons continue to be short ksy NCO personnel,
A large turnover of personnel will occur in the month of fugust with o
subsequent reduction in strength,

b. Morale: The mornle of the unit continues to be high, 4 significant
frctor hag been the various letters of appreci~tion received’ commending the
unit for its outstanding support of the Cambodisn Operations,

¢, Discipline: The unit had a tot2l of 13 irticle 15's and no court
mrtinls during the period, This is 2 reduction of 38% over the last period,
and is a direct result of continued cormnnd emphasis cn assistance amd
counseling by 2ll personnel in the Chain of Cormind,

L, Intellirence and Counterintellipences The 'unit continues to provide

support in this field through prinding and distribution of mapping intelli-
gence and survey data,

5. Operations:

a, This reporting period saw a large increase in activity throughout
the unit as a direct result of the Carbodian Compaign, During My and
June the unit was called upon to supply all the necessary meps for ground
operations in Cambodia, The 547th Mp Depot Detachment vorked around the
clock issuing in excess of one million maps to combat units,
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EGE-CO
SUBJECT: Operatimal Repart of 79th Mineer Group (Conatmction)
For Period nnding 30 July 1970

b, During the period \men depctt stocks were in dahger of dopletim,
the Reproduction Flatoon produced over 50,000 base maps during cne £vo. week
period in My as well ns prirting mosiacs and tactical data mrl'\va.

o, In addition‘to the \mit‘fa support .of the Crmbodinn Operation ahher
mJor projects‘undertnken included base planning rosaics, Diring this period
8aigon, Cu Chi, Fhan Rang and Tuy Hoa photomaps were printed, Other projects
:é.goﬂxded the revieion of II and, IXY Mlitary Regions Ronds and Airfields

rts,

d. The Survey Flatoon continued its major effort in support of engineer
construction activities, A survey of eight ndditional nirfields from Quan
Tri in the north to Vinh Iong in the Delta was updertaken t$ provide information
tobe used in planning extensions or modifications of existinz rummys, In
support of the I0C Program a complete survey was perromod at 35 posaible
bridge sites throughout the Delta, . . .

o, The unit contimed direct support of. USAI-‘ Task Force Alpha units
located in Thailarnd, This support consists of printing.and overprinting
colected topographic maps in support of their missions,

‘C. T9th Engineer Company (Bridge) (Provisional) N

1, Generals The unit remained atationed at the Inng Binh Fost in Camp
Fren:ell Jones, RVN,

2, Command: The unit rerained under the cormand of CPT Torb;jorn Qmmdem
during the rerting period,

3+ Persormel Administration, Morale and Diacigldne: During the reporting
porlod, the 79th Engineer Company continued to maintain high- individuel
morale with few disciplinary problems, There were no :Court-Martiils and
11 punishments under Article 15, Unifornm Ocde of Military Justice for the
per:lod.

L, .Intelligence and COunberint.elligence: The T9th Engineer Company (BP)
receives continuous distribution of intelligenca documents from the 79th
Engineer Oroup Headquarters and higher echelons, Remests for granting,
validating and upgrading of security clearances are aubnﬂ.ttted to the 7%h
Engineer Group as required.

5. Flans erations, and ’rra.in
4, During the reporting perlod the 79%th Engineer Company (B - ~ . 4n
both its primary mission of providing panel and float bridge suppo_. .nd

technical assistance, and in its secondary rdssion of prowiding dump truck
support to the 7%h Engineer CGroup and other units in IIY Military Region,
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EGE-CO
SUBJECT: Operational Report of 79th Enpineer noup (Consttuction)
For Period Ending 30 July 1970

b, The company completed 19 separate bridge support missions during .
the period -
¢s Total haul'for the period was 6 810 tons of rock, 3 ,205 tons of
asphaltic concrete, 8 pallets of cement, 1500 drums of peneprime, 24 bridge
truck loads of lumber, 210 tons'of sand ard 9 rolls of concertina fence,
For the quarter, a total of 542,607 miles were traveled, While the haul ,
tonnage was reduced, the number of rdles driven was appro.ximtely déubled ] '
due to the extended support rendered uring the Cambodian Campaign .

d. Training: Weekly refresher training in military skills was caatinued:
with attendance mndatory for all personnel, Reoired replacement and orien-
tation training vas accomplished for ‘all replacenent personnel,

6. Logistice: At the presont time, the 75th Engineer Company (BF) consists
of two panei bridge: platoons, tuo float bridze platoons , one reinforced
maintere.nee platoon, and one headquarters platcon. The corpany is continuing
its support missions with panel bridge; footbridge, light tacticnl raft, dry
span bridge and material transporatation, There are currently available
thlrty five~-ton dumps and thirty-six five-ton bridgze trucks in the unit,

D, 104th Engineer Corpany {Dump Truck)

1. General: The 1O4th Eng“ineer Corpany rernined strtioned at Long Binh
Post. in Camp Frenzell Joncsx RVH.

2, Coimands CPT Bruce E, Brockway remnined in cormand during the reporing
period, :

3+ Personnel, Adninistration, Moraie, and Discipline: During the period
Lhere were’three Special Gourt-Martials and 31 men received punishment under
Article 15, UCMJ,

4. Intelligence and Counterintelligence' The 104th Engineer Company (DT)

rcceives continuous distribution of intelligence documents from the 79th
Engmeo'c Group Headquarters, Requests for granting, validating and upgrading
seewrity cJ.earances are submitted as required, .

5 Plans, Operations, and Training:-

a, Operations:

Q1) During the reporting period the unit continued to fulfill its primry
rission of ooer*t:mg dump trucks for the movement of bulk materinls in support
of the T9th Engineer Group (Construction),

(2) During the period, dump trucks‘of the 104th Engineer Company (DT)

amassed 775,873 rdles driven hauling 50,141 CY of rock, 4,943 CY of sand-
laterite and 29,937 tons of ~spha tic concrete.

* FOR OFFICIAL USE ONLY
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EGE~CO

SUBJECT's Cperational Roport of 79%th Engineer Group (Construction)
For Period FEnding 30 July 1970

(3) The two tactical five ton dump truck platoons were heavily comitted
during the months of Moy and June in support of the Cambodian Operation,

b, Training: Required replecement training is given to all incoming
personnel at the 199%th Light Infartry Brignde Training Center, The wveliicle
operttors retraining was continued in order to insure all safety and mintenance
recuiremsnts were being met. These classas are part of a continuing program
established by the unit Maintenance Officer,

6. logistics: Thers nre no serious equipment or mterial shortages w.thin
the unit, At the end of the reporting period there were forty-eight five~ton
durps and 28 IOC dump trucks on hand,

7. Clvic Action: During the month of June seventy-five cubic yards of
£111 material were supplied to the Bien Hoa Mental Hospitel to facilitate
construction of a fill area for «# new classroom,

Section II, lossons Learned, Commander!s Cbz;ex'vn.t.ionJ Fyaluation, and
Recormendations

S ———
g

A, Personnel: None,

B, Intelligence: None.
C. Operationss None, _
D, Orpanization: None.
E, Trajuings None,

F, logistics:

Critical Shortage of Map Shipping Boxes:

a, Observations Map shipping boxes are a critically short item. A
check of ICCV revesled that there are no map shipping boxes in Vietnom, _

b, Evaluation: Map shipping boaxes are a low demand item in Vietneonm,
Presertly, as a stop-gap meisure, map boxes received from TTHICP Hawail
are being re-used for in-country shipments, Reouisitions were submitted to
CONUS recuesting that boxes be shippud directly to the map depot,

¢, Recomiendatioms: Requisitions will be submitted on a monthly

basis to establish demand, Sufficient stocks of boxes will be mintained to
meet any eventuality in the future, )
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EGE=CO
SUBJECTs Operational chorb of 7%th Engineer’Group (Consbmction)
For Period Ending 30 July 1970

G, Communication: None,

He DMaterial: None.

i I, Other: ?MNone g

I S
PR N o [

Y1 inal ERNEST J. DENZ
’ as Colonel, CE
Commnding
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AYBI-OS (15 Aug 70) 1st Ind

5UBJ..CT: Operational Revort of the 79th:Engineer Group
(Construction) For Period Ending 30 July 1970,

DA, HuAD: UM%'&‘LRS, 20TH =N3T e BRIGADL, }\10 96491 ;

TO: Commanding General, United Statec Army Engineer Cornva:d
Vietnam (Provisional), ATTN: AVCZ=MD, ARO 96451

Assistant Chief of Staff for Force Development, Denartnent
of the Armv, 'Jashington, D, C. 20310

1. Subritted in accordance with Letter, AVCC-lC, Uuinl¥(i),
‘ated 15 July 1970, subjects Oterctional Rerorts - Lecsons
Learned (CRLL's) and USARV Regulation 525-15, duted 12 April 1968,

2+ This headauarters concurs with the submitt=d rezort.

Z‘ //7/ {t

Do Lo }C ) I':t

FCR THE COMNANULRS

UL, \l

Ascistant Adjutant

Coryr furniched:
CO0, 79th Enar Gr
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AVCC-MO (15 Aug 70) 2nd Ind
SUBJECT: Operational Report - Leasons Learned for 79th Engr Gp 1. SEP 197

DA, HQ, US Army Engineer Command Vietnam (Prov), APO 96491

70: Commsnding General, United States Army Vietnam, ATIN: AVHGC-DST,
APO 96375

Subject report is under review in tris Headquarters. Comments for
inclusion in the Headquarters, USAF indorsement to CLNCUSARPAC will
be forwarded to your Headquarters by separate cover,

. FOR THE COMMANLER: /?z Z :

ROZERT E. SHEA
CPT, AGC
Assistant adjutant

LAl

SO
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PR AR RIS SES AL OY R

16 0CT 1970
AVHDO-DO (15 Aug 70) 3d Ind
SUBJECT: Operational Report of 79th Engineer Group (Construction)
For Period Ending 30 July 1970

Headquartuors, United States Army Vietnam, APO San Francisco 96375

TO: Commander in Chief, United States Army Pacific, ATIN: GPOP-IT,
AP0 96558

This Headquarters has reviewed the Operational Report-~Lessons Learned
for the quarterly period ending 31 July 1970 from Headquarters, ?79th
Engineer Group (Construction)and comments of indorsing headquarters.

FOR THE COMMANDER:

.E. mompsou}'

CII, AGC
Cy furns Avas an \djatant General
USAECV(P)
79th Engr Gp
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GPOP-DT (15 Aug 70) 4th Ind

SUBJECT: Operational Report-Lessons Learned, HQ 79th Engineer
Group (Construction), for Period Ending 30 July 1970,
RCS CSFOR~65 (R2)

HQ, US Army, Pacific, APO San Francisco 96558 27 0CT 70

TO: Assistant Chief of Staff for Force Development, Department
of the Army, Washington, D. C. 20310

This headquarters concurs in subject report as indorsed.

FOR THE COMMANDER IN CHIEF:

L.M. 0ZAKI
CPT, AGC
Asst AG
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DEPARTMENT OF THE ARMY
HEADQUARTERS, 79TH ENGIWEER GROUP
AFO San Francisco 96491
43 15 Anguot 1970
SUBJECT:  After Action Report for Operation Toan Thung 43, 230-5560-0-20

in which this unit participated during the pericd I May 1370
through 30 June 1970,

Commending General
20th foginser Brigade
ATH: AVLI-OS .

AFO 96490

the following s the After Action Report for Operation Tosn Thang 43,
160..5569-0-20 in which this unit participated duricg the period 1 ii»y 1970
through 30 June 1970,
1. NANE OF CPERATION: Operation Toen Theng 43
2, DATES OF OPERATION: 29 April 1970 through 30 June 1970,
3. LLCATICN:

a. Ronte TL~-4 South XT2678 to TI~4 (12154)

b. Katum Airfield (XT330905)

c. Snuol, Caubedia (XU498399)

d. Thien Ngon Airfield (XT083€25)

e. Qoute QL~22 (XT1950) to QL-22 (X70881)

£, QL-22 (170881) to Route 78 (Cambodie) (XTO7€9)

g. Route 78 (Cambodia) XTO79 to Krek (Camhodia).XUOLOL.

he TL-4 North (Cambodia) XU3006 to TI-4 XT3389

1, TL-4 South (XT3389) to FS3 Garolyn (xr267€)

jo ‘Prek Klok (XT268078)

k. Bu Dop (XU975252)

1. FSB Blaster (7045895)

Incl 1 FOR [lI-‘I-‘ICI/AéL USE ONLY
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EGE- . 15 August 1970
SURJECT: After Action Heport, 190-5569-0-20, Operation Toan Thang 43

m., FSB West I (XU342943)
n. FSB West IX (XT344932)
o. FSB Carolyn (XT277788)
p. FSB X-Ray (SU359009)

q. Nuil Ba Den Quarry

», FSB Busll (XT222564)
3, ¥3B Sabre (ZU5734)
t. NSB Jerri (XU960221)

u, 1'SB Sisson (XU656285) ?
v. FSB Brown (1U071374) _ g
e FSB lyror (YJ069436)
X, ©'SB Colorado (XU.24320)
y. FSB N. Dakota (XU489033)
z. Doemsday I (XT7781)
au. Doomsday II (Xu7218)

ab. Area 12 Kilometers north of Du Dop on Highway 14, in the vicinity
of FSB Brown and ¥SB Myron, (Srok O Rang Camhodia

ace FSB North I
ad, FSB North II
ae, Minh Thanhe- Poute LT1-13 from Chor. Tharh (West) to Minh Thanh

(East and Road intersecting QL-13 at XI766720 ruining southeast to
XT652CL4), '

af, Fishhook area within the bowrd:ries XU450000 and XU550000,
{U450100 and XU550100,

¥

age Northwest corncr of the SPK Rubber Plantation near Snoul, i
Czmbodia (XU500397) west and torth to the Prek Chhlong River, vicinity

XU402413, {

ah. Cambodia, area from %U461010 to “U490019 b

si. Cambodia, area from XU490015 to XT480990.
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EGE~3 ‘ 15 August 1970
SUBJECT: After Action Report, 190-5569-0-20, Operation Tosn Theng 43

| 4e COMMAND HEADQUARTERS: II Field Forces Vietnam
5. TASK ORGANIZATTON:

a. Organic linits:

(1) Hic, 79th Engr Gp (Const)

(2) BHC, 588th Engineer Batialion. (Combat)(Army)

(3) A Co, 588th Ingineer Battalion (Combat)(Army)

(4) B Co, 588th Engineer Battalion (Combat)(Army)

(5) © Co, 538th Engineer Battalion (Combat)(Army)

[ (6) D Co, 58¢th Engineer Eattelion (Combet)(irmy)
(7) 1HC, 31st Frgineer Battalion (Combat)(Army)
(&) A Co, 31st Engineer Battalion (Conbat)(Army)

"(9) B Co, 31st Engineer Zattalion (Combat)(Army)
(10) C Co, 31st Engineer Battalion (Comwbat) (Army)

(11) D Co, 31st Engineer Battalion (Combat)(Army)
(12) 1KC, 42nd Engineer Battalion (IC)

(13) A Co, 62nd Engineer Battalion (ILC)

(14) 984th Engineer Compery (LC)

(15) 60th- Engineer Company (LC)

t (16) 595tk ‘Iagineer Compsny (LE)

(17) 362ad Engineer Comeny (LE)
i (12) & Co, 554tn Engineer Bettalion (Const)

(19) mth ':?néineer Cempeny (B) (P)

&: (20) 104th Ingineer Compeny (DI)

(21) 557tk Pngineer Company (LE)

(22) Task Force Parker: (Prd platoon, 60th Engr Co)

l_ ! (23) Task Morce Wright (1st pletoon, GOth iner o)
it

1 S
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BGE=3 ) 15 August 1970
SUBJECT: After Aotion Report, 190-5569-0-20, Operation Toan Thang 43.

b, Attachrentss

B by AT~ ot gt cvat

(1) Ecuipment unit with operators attached from 34th Encineer Group:
6 trucks, tractors, 10 ton w/25 ton trailers,

(2) Equipmert with operators attached from 1fth Engineer Frigsdet
15 Trucks, tractors, 10 ton w/25 ton trailers,

(3) HHC, 92nd Engr Bn (=)

(4) B Company, 92nd Engineer Bettalion (+)
(5) D Company, 92nd Engineer Batialion (-)
(6) One platoon, 510th Mairtenance Company (Engr ).(DS)
(7) One platoon, 118th Engineer Company, ARVN (1C)
(¢) Cne platoon, 67th Engr Co (DT)
(9) Equipment with operators attached frow-159th -iEngineer Groups
(a) 50 trucks, trector, 10 ton w/25 ton trailers
(b) fTractor, full tracked, D7E~ 2 ecach
(¢) Roller, sheepsfoot - 2 each
(d) 1 truck, trrctor, 10.-ton w/é0 ton treiler -
¢ Supporting Forces:
(1) A Troop, 1lst Squadron, 11th Armored Cavalry Regiment.
(2) B Troop, 3rd Squ~drom, 11th Armored Cevalry Regiment,
(3) L Troop, 3rd Squairon, 11th Armored Cavelry Regiment,
(4) ¥ Troop, 3rd Squedron, 11lth Armored Cavalry Regiment.
(5) C Troop, lat Scuacron, 1llth Armored Cavelry Regiment.
(8) G ?roop, 3rd Squedron, 1llth frmored Cavalry Regiment.
(7) 4th Battalion, 23rd Infantry Erigade, 25th Infantry Division,
(8) 1st ¥rigade, lst Cavalry Division {(AM)
——— (9) 23rd Artillery Group
(10) 8th Engr Bn (C) (AM)
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